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NO

B R 
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 PENDING BILL 

AMOUNT 
1 1130 1/18/2021 Y N HOSAKOTE RAMKRISHY INFRA RA/3            26,612,688 
2 1136 1/18/2021 ABBIGERI JALAVAHINI PMC RA/1                 107,776 
3 1139 1/18/2021 YADYADI MADYADI JALAVAHINI PMC RA/1                 181,515 
4 1140 1/18/2021 HERANJAL JALAVAHINI PMC RA/1                 139,590 

5 1146 1/19/2021 SANGOLLI RAYANNA 
NADAGADA

SIGMA PROJECTS INC RA/4 & 
FINAL

                390,946 

6 1152 1/19/2021 SOMANAHALLI K BASAVANANDA RA/2            22,677,767 
7 1161 1/19/2021 BC WORKS BUREAU VERITAS RA/2              1,964,900 
8 1164 1/21/2021 JODILINGADAHALLI LOKESH L RA/1                 490,400 

9 1173 1/21/2021 KODIGEHALLI RAMKRISHY INFRA RA/4 & 
FINAL

           25,466,472 

10 1176 1/21/2021 KODIGEHALLI RAMKRISHY INFRA RA/5 & 
FINAL

           27,772,275 

11 1263 2/6/2021 MARALUR INFRA SUPPORT (PMC) RA/2                 130,485 
12 1299 2/6/2021 Y N HOSAKOTE ALCON RA/1                 654,601 
13 1300 2/6/2021 SULIBELE ALCON RA/1                 529,097 
14 1303 2/6/2021 KODIGENAHALLI ALCON RA/1                 184,769 
15 1308 2/6/2021 THIRTHAHALLI ALCON RA/3                   21,814 
16 1317 2/6/2021 NAZEER NAGAR ALCON RA/1                 140,978 
17 1323 2/6/2021 Y N HOSAKOTE ALCON RA/1                 111,621 

18 1367 2/15/2021 GAVIMATA D NAGARAJ RA/1 & 
FINAL

             1,471,849 

19 1370 2/15/2021 MARGONAHALLI GOVINDAPPA RA/1 & 
FINAL

             1,593,926 

20 1373 2/15/2021 SARANGI A K VENKATESH RA/5            59,798,909 

21 1399 2/20/2021 HERANJAL SKS KARKALA INFRA 
PROJECTS PVT LTD

RA/1            18,083,620 

22 1434 3/1/2021 GUMMANAHALLI G RAMESH RA/1 & 
FINAL

                487,784 

23 1464 3/6/2021 SOMANAHALLI ALCON RA/1                 364,638 
24 1505 3/17/2021 KATAPURA PVR INFRATECH PVT LTD RA/3              2,529,234 
25 1565 3/25/2021 MURUDESWARAA SIGMA PROJECTS INC RA/6            20,692,008 

   212,599,662.00 GRAND TOTAL

BC PENDING BILLS 


